To: Deschambault, Lynda[Deschambault.Lynda@epa.gov}

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com};
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil}; Carey,
Douglas@Waterboards[douglas.carey@waterboards.ca.gov}; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl]; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[Britt. Jones@amectw.comy}; Jefferson, JilllJill. Jefferson@amecfw.com]; phil
thompson|philthompson705@gmail.com]; Parrish, Kent[Kent.Parrish@amecfw.com];
jpoucher@broadbentinc.comfjboucher@broadbentinc.com];
andy.slavik@copperenv.com[andy.slavik@copperenv.com}; Abby Cazier[abby.cazier@copperenv.com];
Lombardi, LyndafLynda.Lombardi@amecfw.com}; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant
Ohland - {(gohland@ohiandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley,
Garylriley.gary@epa.govl; tavassoli, lily[tavassoli.lily@epa.gov]

From: Lombardi, Marc

Sent: Mon 6/5/2017 2:10:19 PM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 6-5-17 through 6-23-17

Lynda,

The following is Atlantic Richfield’s updated three-week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 6/5/17

Monday through Friday — Perform hydraulic testing of monitoring

Monday through Friday - Continue the spring groundwater monitoring

i Monday and Tuesday — Collect monthly flow measurements at
Iocatlons proposed in the April 19, 2017, Supplemental 2017 Monitoring for
Groundwater/Surface Water Interaction Investigation near Acidic Pond and Leviathan
Creek.

» Wednesday — Scout Doud Springs/River Ranch Road and Bryant
Creek crossing to East Fork Carson River in preparation for spring surface water
sampling at locations in the East Fork Carson River (Off-Property Area Focused
Remedial Investigation Work Plan Addendum No. 4 — Task Sampling and Analysis Plan
for Fluvial Deposits and Surface Water in the East Fork Carson River).

ED_001709_00001715-00001



N ' Wednesday and Thursday — Download data and perform the annual
cahbratron of all the sensors installed at the Meteorological Station at MET-01.

N ' Thursday — Perform a site walk to plan for implementation of the
Beaver Dam/Pond Complex Focus Feasibility Study.

O ' Monday, Wednesday, and Friday - Perform routine monitoring of the
Crusher Road Slope Instability monitoring monuments.

i 'Monday, Wednesday, and Friday — Survey the locations of the drive
point piezometers installed in Upper Leviathan Creek for the Surface
Water/Groundwater Interaction Investigation.

Week of 6/12/17

'Monday through Friday - Continue the spring groundwater monitoring

O 'Monday and Wednesday - Perform routine monitoring of the Crusher
Road Slope Instability monitoring monuments.

'Monday through Wednesday — Collect the spring surface water

samples at designated locations in the East Fork Carson River (tentative depending on
the results of the Doud Springs/River Ranch Road scouting scheduled for Wednesday
6/7/17).

a " Tuesday through Thursday — Collect soil samples for the Isbell Camp
Hydrocarbon Investigation (On-Property FRI Work Plan Amendment No. 12,
Supplement No 1 — TSAP for Camp Isbell Hydrocarbon Investigation).

a ' Wednesday and Thursday — collect manual water level measurements
in monitoring wells and piezometers without transducers installed.

2016 Ri lnvestrgations (tentative depending on the results of the Doud Springs/River
Ranch Road scouting scheduled for Wednesday 6/7/17).

| ' Monday — Perform biweekly performance monitoring at revegetation
and hydrology plots.

' Thursday and Friday — Conduct biweekly storm water station

maintenance.
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Week of 6/19/17

Monday through Friday — Continue hydraulic testing of monitoring

Monday through Friday — Continue the spring groundwater monitoring

Wednesday — Conduct monthly maintenance of the CUD and OS
weirs and download data.

Please note: this schedule is subject to change based on the actual field implementation
time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amectw.com  amechw.com

&
weslar
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This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email fransmission. If you have received
this message in error, please notify us immediately by reply email fo the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@ameciw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.

ED_001709_00001715-00004



